
ID Task Name Duration Resource
Names

Start Finish Predecesso

1 Sitework 68 days 7/11/05 10/13/05
2 North Landscape 45 days 7/11/05 9/12/05
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05

4 Rough Grade 6 days McGuire 7/21/05 7/28/05 3

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5 days MJB 7/29/05 8/4/05 4

6 Excavate Stair, Ramp 3 days BCI 8/5/05 8/9/05 5

7 Form Walls, Curbs, Ramp 5 days BCI 8/10/05 8/16/05 6

8 DCVA Pad 2 days BCI 8/5/05 8/8/05 4,5

9 Hardscape/landscape 20 days Shooter 8/15/05 9/12/05 52

10 South Landscape 53 days 8/1/05 10/13/05
11 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

12 Rough Grade 5 days McGuire 8/1/05 8/5/05 4,18

13 Complete Utilities 4 days MJB 8/5/05 8/10/05 5

14 South Concrete Stairs 2 wks Conco 8/11/05 8/24/05 13,12

15 Install Trench Drain 4 days KDS 8/11/05 8/16/05 13

16 South Terrace Hardscape/Landscape 7 wks Shooter 8/25/05 10/13/05 14

17 Road "A" 11 days 7/29/05 8/12/05
18 Rough Grade A-Road Planters 1 day McGuire 7/29/05 7/29/05 4

19 Concrete Pads 4 days BCI 8/9/05 8/12/05 18,8

20 Roof 65 days 6/2/05 9/1/05
21 Install Penthouse #1 Metal Panels 5 days PEI 6/24/05 6/30/05

22 Sheetmetal Plenums & Flashing 36 days CMI 6/2/05 7/22/05

23 Install Roofing 15 days Enterprise 6/6/05 6/24/05

24 Frame / Gyp Penthouse #2 Interior Walls 3 days JJ 7/12/05 7/14/05

25 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05 23

26 Install Supports, Piping & Duct 20 days CMI 6/27/05 7/25/05 23

27 Set Rooftop Equipment 3 days CMI 7/19/05 7/21/05

28 Equipment Connections 15 days MEP 7/22/05 8/11/05 27

29 Frame Penthouse #1 Interior Walls 5 days JJ 7/18/05 7/22/05

30 Penthouse #1 Interior-side Parapet Framing 3 days JJ 8/1/05 8/3/05

31 Frame / Sheath Plenum Exterior  E line 7 days JJ 8/3/05 8/11/05

32 Complete Lath, Plaster 12 days JJ 8/12/05 8/29/05 31

33 Standing Seam Metal Roof 3 days VSM 8/30/05 9/1/05 32
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34 Exterior Skin & Windows 51 days 7/11/05 9/20/05
35 East Elevation 24 days 7/28/05 8/30/05
36 Owner Punch - TBD 2 days LBNL 7/28/05 7/29/05

37 Canopy 12 days 8/15/05 8/30/05
38 Install Electrical Rough-In Canopy 3 days Sasco 8/15/05 8/18/05 39SF

39 Install Canopy Panels 7 days PEI 8/18/05 8/26/05

40 Install Light Fixtures 2 days Sasco 8/29/05 8/30/05 39

41 North Elevation 44 days 7/11/05 9/9/05
42 D to A Line 12 days 7/11/05 7/26/05
43 Install Panels & Membrane Sheathing 10 days PEI 7/11/05 7/22/05

44 Caulking & Complete Glass 2 days Royal 7/25/05 7/26/05 43

45 Admin Pop out 6 days 7/19/05 7/26/05
46 Install Glass 3 days Royal 7/19/05 7/21/05

47 Install Centria Panels 5 days PEI 7/19/05 7/25/05

48 Caulking & Complete Glass 1 day Royal 7/26/05 7/26/05 47

49 Stair Tower 20 days 7/18/05 8/12/05
50 Water Test complete 0 days Blues 7/18/05 7/18/05

51 Install Centria Panels & Membrane Sheathing 4 days PEI 7/19/05 7/22/05 50

52 Install Curtainwall & Caulking 15 days Royal 7/25/05 8/12/05 51

53 Canopy/Beam Wraps 12 days 8/24/05 9/9/05
54 Install Electrical Rough-In Canopy 3 days Sasco 8/24/05 8/29/05 55SF

55 Install Canopy Panels/Beam Wraps 7 days PEI 8/29/05 9/7/05

56 Install Light Fixtures 2 days Sasco 9/8/05 9/9/05 55

57 South Elevation 50 days 7/12/05 9/20/05
58 C to L Line 28 days 7/12/05 8/18/05
59 Install Panels & Membrane Sheathing 25 days PEI 7/12/05 8/15/05

60 Install Window Frames at Stair #2 4 days Royal 7/20/05 7/25/05

61 Caulking & Complete Glass 3 days Royal 8/16/05 8/18/05 59

62 Scaffolding to be removed for Grading 4 days McGuire & 7/25/05 7/28/05

63 Canopy/Beam Wraps/Café Door 12 days 9/2/05 9/20/05
64 Install Electrical Rough-In Canopy 3 days Sasco 9/2/05 9/8/05 65SF

65 Install Canopy Panels/Beam Wraps 7 days PEI 9/8/05 9/16/05

66 Install Light Fixtures 2 days Sasco 9/19/05 9/20/05 65
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67 West Elevation/Cantilever 17 days 7/21/05 8/12/05
68 Remove Scaffolding under cantilever 2 days Brand 7/21/05 7/22/05

69 Install Panels & Membrane Sheathing 13 days PEI 7/25/05 8/10/05 68

70 Caulking & Complete Glass 2 days Royal 8/11/05 8/12/05 69

71 Man Lift / Leave Out Bay 19 days 7/25/05 8/18/05
72 Man Lift Removal 3 days Cabrillo 7/25/05 7/27/05

73 Framing and Sheathing 7 days Raymond 7/28/05 8/5/05 72

74 Grace Membrane & Z-bar 3 days PEI 8/8/05 8/10/05 73

75 Glass & Glazing and Caulking 3 days Royal 8/8/05 8/10/05 73

76 Install panels 5 days PEI 8/11/05 8/17/05 75

77 Cauking & Complete Glass 1 day Royal 8/18/05 8/18/05 76

78 Louvers 10 days PEI 8/1/05 8/12/05
79 INTERIOR IMPROVEMENTS 114 days? 5/9/05 10/18/05
80 Stair # 1 Interior 66 days 7/18/05 10/18/05
81 Penthouse Interior Walls 5 days JJ 7/18/05 7/22/05

82 Scaffold @ Stairs 5 days JJ 7/25/05 7/29/05

83 Frame Walls Vertical 15 days JJ 8/1/05 8/19/05 82

84 Intumescent Fireproofing 2 days A&B 8/22/05 8/23/05 52,83

85 MEP Stair & Penthouse Rough-Ins 10 days MEP 8/24/05 9/7/05 81,84

86 Sheetrock 5 days JJ 9/8/05 9/14/05 85

87 Taping 7 days JJ 9/15/05 9/23/05 86

88 Paint Walls / Soffits 5 days A&B 9/26/05 9/30/05 87

89 Install Electical / MEP Trim 5 days MEP 10/3/05 10/7/05 88

90 Remove Stair Scaffold 2 days JJ 10/10/05 10/11/05 89

91 Paint Stairs & Remaining Walls 5 days A&B 10/12/05 10/18/05 90

92 Stair #2 Interior 50 days 6/23/05 9/1/05
93 Framing Stair K to L-line All Levels 21 days JJ 6/23/05 7/22/05

94 Elevator Lobby Soffits 5 days JJ 7/25/05 7/29/05 93

95 MEP Wall/Ceiling Rough-Ins 7 days MEP 8/1/05 8/9/05 94

96 Won Door Header 2 days Won Door 8/3/05 8/4/05

97 Sheetrock 5 days JJ 8/10/05 8/16/05 95

98 Taping 7 days JJ 8/17/05 8/25/05 97

99 Paint Walls 5 days A&B 8/26/05 9/1/05 98
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100 Level 2 88 days 5/25/05 9/28/05
101 Level 2 Corridor L - E Line 71 days 6/7/05 9/15/05
102 Soffit Rough-in Speakers & C5 Cans (behind sch.) 3 days Sasco 6/7/05 6/9/05

103 Tape Walls 6 days JJ 6/20/05 6/27/05

104 Lower Level Electric (excludes lights) 9 days Sasco 6/28/05 7/11/05 103

105 Prime Paint Walls & Pipe Rack 4 days A&B 8/3/05 8/8/05

106 Flooring 5 days Preston 9/9/05 9/15/05

107 Level 2 Offices L - E Line 58 days 5/25/05 8/16/05
108 MEP Gyp Ceiling Rough-In (behind sch.) 2 days Sasco 5/25/05 5/26/05

109 Gyp & Tape Ceiling (delayed) 10 days JJ 5/27/05 6/10/05 108

110 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05

111 Drop Ceiling Tile 5 days Ireland 6/29/05 7/6/05

112 Rough-in Ceiling 3 days Sasco 8/1/05 8/3/05

113 Sheetrock Lid 2 days JJ 8/4/05 8/5/05 112

114 Tape Lid 7 days JJ 8/8/05 8/16/05 113

115 Level 2  C to E-Line 74 days 6/1/05 9/14/05
116 MEP Wall/Ceiling Rough Ins (behind sch.) 3 days MEP 6/1/05 6/3/05

117 Sheetrock 5 days JJ 7/6/05 7/12/05

118 Taping 7 days JJ 7/13/05 7/21/05 117

119 Frame Remaining Walls / Soffits @ at Loading Bay 5 days JJ 8/1/05 8/5/05

120 MEP Wall Rough-in @ Loading Bay 4 days MEP 8/8/05 8/11/05 119

121 Sheetrock/Tape @ Loading Bay 10 days JJ 8/12/05 8/25/05 120

122 Prime Paint 3 days A&B 8/26/05 8/30/05 121

123 Acoustical Ceiling Grid 3 days Ireland 8/31/05 9/2/05 122

124 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 9/6/05 9/14/05 123

125 Bathrooms 60 days 6/3/05 8/26/05
126 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05

127 Set Countertop Supports (behind sch.) 2 days Romak 6/3/05 6/6/05

128 Sheetrock/Tape/Finish 8 days JJ 7/12/05 7/21/05 126

129 Paint Walls 2 days A&B 7/22/05 7/25/05 128

130 Ceramic Tile 6 days TW 7/26/05 8/2/05 129

131 Countertop 3 days ISEC 8/3/05 8/5/05 130

132 Plumbing Fixtures & Trim 5 days KDS 8/8/05 8/12/05 131
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133 Electrical Fixtures & Trim 4 days Sasco 8/15/05 8/18/05 132

134 Toilet Partitions & Accessories 4 days SMP 8/19/05 8/24/05 133

135 Doors & Hardware 2 days W&W 8/25/05 8/26/05 134

136 Clean Room Construction 61 days 7/5/05 9/28/05
137 Normal Clean Stage 40 days 7/5/05 8/29/05
138 Install Ductwork 10 days CMI 7/5/05 7/18/05

139 Install AFS Lower Distribution 5 days GMR 7/12/05 7/18/05 138FF

140 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05

141 Catwalk Framing (pending RFI) 2 days Romak 7/28/05 7/29/05

142 Patch Sheetrock & Tape at TS Infill 3 days JJ 7/25/05 7/27/05 140FF+1 da

143 Install Interstitial Light Fixtures 3 days Sasco 7/25/05 7/27/05

144 Epoxy Paint TS Beams 4 days A&B 7/28/05 8/2/05

145 Electrical Rough in Above Grid 10 days Sasco 8/3/05 8/16/05 144

146 Install Clean Room Flooring 6 days A&B 8/17/05 8/24/05 145

147 Clean up and Wipe Down 2 days Bayside 8/25/05 8/26/05 146

148 Install Temporary Filters on AHU 1 day CMI 8/26/05 8/26/05 147FF

149 Start Up AHU 3 for Supply Air 1 day CMI 8/29/05 8/29/05 148

150 Very Clean Stage 21 days 8/30/05 9/28/05
151 Install Ceiling Grid/Catwalk Rails 7 days Bayside 8/30/05 9/8/05 149

152 Install Clean Room Wall System 14 days Bayside 9/9/05 9/28/05 151

153 Level 3 53 days 6/27/05 9/9/05
154 All Areas Offices 53 days 6/27/05 9/9/05
155 Frame Walls / Shafts 13 days JJ 6/27/05 7/14/05

156 Frame Ceiling / Soffit (starting at exterior) 11 days JJ 7/8/05 7/22/05

157 MEP Rough-ins Wall / Ceilings 6 days MEP 7/12/05 7/19/05

158 HM Door Frames 3 days W&W 7/26/05 7/28/05

159 Sheetrock 8 days JJ 7/25/05 8/3/05

160 Tape 7 days JJ 8/4/05 8/12/05 159

161 Frame Manlift Leave Out Bay 3 days JJ 8/8/05 8/10/05

162 Painting 4 days A&B 8/15/05 8/18/05 160

163 Aluminum Clearstory & Door Frames 4 days W&W 8/19/05 8/24/05 162

164 Acoustical Ceiling Grid 5 days Ireland 8/19/05 8/25/05 162

165 Lights, Diffusers, AFS Drops, Lifesafety 10 days Sasco 8/26/05 9/9/05 164
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166 Bathrooms 37 days 7/15/05 9/6/05
167 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/15/05 7/21/05

168 Sheetrock 3 days JJ 7/26/05 7/28/05

169 Tape 6 days JJ 7/29/05 8/5/05 168

170 Paint Walls 3 days A&B 8/8/05 8/10/05 169

171 Ceramic Tile 6 days TW 8/11/05 8/18/05 170

172 Set Countertops 3 days ISEC 8/19/05 8/23/05 171

173 Plumbing Fixtures & Trim 5 days KDS 8/24/05 8/30/05 172

174 Electrical Fixtures & Trim 4 days Sasco 8/31/05 9/6/05 173

175 Level 4 78 days 5/26/05 9/15/05
176 Level 4 Corridor  (L to C line) 68 days 6/8/05 9/13/05
177 Soffit Rough-In Speakers & C5 cans (behind) 3 days Sasco 6/8/05 6/10/05

178 Taping 6 days JJ 6/29/05 7/7/05

179 Lower Level Electric (excludes lights) 4 days Sasco 7/12/05 7/15/05

180 High Purity Piping 15 days KDS 7/7/05 7/27/05

181 Electrical Wire Pull (includes labs) 2 wks Sasco 7/28/05 8/10/05 180

182 Prime Paint 4 days A&B 8/11/05 8/16/05 181

183 Flooring 3 days Preston 9/9/05 9/13/05

184 Labs (L to E-Line) 78 days 5/26/05 9/15/05
185 Wall Ceiling Rough In (behind sch in 3 to 4-line) 11 days MEP 5/26/05 6/10/05

186 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05

187 Install Flooring 5 days Preston 7/11/05 7/15/05

188 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/12/05 7/20/05

189 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/15/05 7/28/05

190 Casework Pipe Supports 3 days ISEC 7/18/05 7/20/05

191 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05

192 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/22/05 7/27/05

193 Hood Connections/Vertical MEP Drops 15 days MEP 8/2/05 8/22/05 191FS-5 da

194 Ceiling Trim/Tile at Hoods & Umbilicals 4 days Ireland 8/23/05 8/26/05 193

195 Painting - Final Coat 8 days A&B 8/29/05 9/8/05 194

196 Electrical / Plumbing Trim 5 days Sasco/KDS 9/9/05 9/15/05 195

197 Bathrooms 48 days 6/24/05 8/31/05
198 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05
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199 Sheetrock 2 days JJ 7/21/05 7/22/05

200 Taping 6 days JJ 7/22/05 7/29/05

201 Painting 2 days A&B Paint 8/1/05 8/2/05 200

202 Ceramic Tile 5 days Tile West 8/3/05 8/9/05 201,130

203 Set Countertops 3 days ISEC 8/10/05 8/12/05 202

204 Plumbing Fixtures & Trim 5 days KDS 8/15/05 8/19/05 203

205 Electrical Fixtures & Trim 4 days Sasco 8/22/05 8/25/05 204

206 Toilet Partitions & Accessories 4 days SMP 8/26/05 8/31/05 205

207 Level 4 Cantilever (D to A line) 46 days 6/13/05 8/16/05
208 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/13/05 6/17/05

209 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05

210 Sheetrock 3 days JJ 7/5/05 7/7/05

211 Taping 8 days JJ 7/8/05 7/19/05 210

212 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/20/05 8/2/05 211

213 Roll-Up Doors 5 days Smith 7/28/05 8/3/05

214 Cable Tray 3 days Sasco 8/3/05 8/5/05 212

215 Paint Walls & Open Ceiling 3 days A&B 8/8/05 8/10/05 214

216 Frame Man-Lift Leave Out Offices 4 days JJ 8/11/05 8/16/05 73,161

217 Acoustical Ceiling Grid 3 days Ireland 8/11/05 8/15/05 215

218 Level 5 87 days 6/6/05 10/6/05
219 Level 5 Corridor (L to C Line) 67 days 6/9/05 9/13/05
220 Soffit Rough-In Speakers & C5 cans (behind sch.) 3 days Sasco 6/9/05 6/13/05

221 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05

222 Electrical Wire Pull (includes labs) 2 wks Sasco 8/11/05 8/24/05 181

223 Prime Paint Walls 4 days A&B 8/25/05 8/30/05 222

224 Flooring 3 days Preston 9/9/05 9/13/05

225 Labs (L to E-Line) 87 days 6/6/05 10/6/05
226 Complete Overhead Duct & VAVs (Bull 86 pending) 3 days CMI 6/6/05 6/8/05

227 MEP Wall Rough-In (behind sch.) 6 days MEP 6/8/05 6/15/05

228 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

229 Taping 10 days JJ 6/24/05 7/8/05

230 Paint Prime 4 days A&B 7/12/05 7/15/05

231 Install Flooring 5 days Preston 7/15/05 7/21/05
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232 Casework Pipe Supports 3 days ISEC 7/20/05 7/22/05

233 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/20/05 7/28/05

234 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 7/29/05 8/11/05 233

235 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/26/05 8/15/05

236 Hood Connections/Vertical MEP Drops 15 days MEP 8/9/05 8/29/05

237 Cold Room 15 days ISEC 8/30/05 9/20/05 236

238 Acoustical Ceiling Trim at Hoods/Umbilicals 4 days Ireland 9/21/05 9/26/05 237

239 Painting - Final Coat 8 days A&B 9/27/05 10/6/05 238

240 Bathrooms 29 days 7/19/05 8/26/05
241 Sheetrock 3 days JJ 7/19/05 7/21/05

242 Taping 6 days JJ 7/25/05 8/1/05

243 Painting 2 days A&B 8/2/05 8/3/05 242

244 Ceramic Tile 5 days TileWest 8/10/05 8/16/05 243,202

245 Set Countertops 3 days ISEC 8/17/05 8/19/05 244

246 Plubming Fixtures / Trim 5 days KDS 8/22/05 8/26/05 245

247 Level 5 Cantilever (D to A line) 30 days 7/12/05 8/22/05
248 Sheetrock 3 days JJ 7/12/05 7/14/05

249 Taping 6 days JJ 7/15/05 7/22/05 248

250 Roll-Up Door 3 days Smith 8/4/05 8/8/05 213

251 Frame/Sheetrock/Tape Remaining Soffits 10 days JJ 7/25/05 8/5/05 249

252 Cable Tray 3 days Sasco 8/8/05 8/10/05 251

253 Paint Walls & Open Ceiling 3 days A&B 8/11/05 8/15/05 252

254 Frame Man-Lift Leave Out Offices 4 days JJ 8/17/05 8/22/05 216

255 Level 6 74 days 6/1/05 9/14/05
256 Level 6 Corridor ( L- C Line) 74 days 6/1/05 9/14/05
257 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05

258 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05

259 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

260 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

261 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

262 Sheetrock (remaining) 4 days JJ 7/11/05 7/14/05

263 Fire Tape 2 days JJ 7/20/05 7/21/05

264 Lower Level Electric (excludes lights) 7 days Sasco 8/1/05 8/9/05 263
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265 Electrical Wire Pull (includes labs) 2 wks Sasco 8/25/05 9/8/05 222

266 Prime Paint 4 days A&B 9/9/05 9/14/05 265

267 Flooring 3 days Preston 9/9/05 9/13/05

268 Labs (L to E-Line) 58 days 6/22/05 9/13/05
269 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05

270 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

271 Sheetrock 6 days JJ 7/8/05 7/15/05

272 Taping 10 days JJ 7/13/05 7/26/05

273 Paint Prime 4 days A&B 7/27/05 8/1/05 272

274 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 8/2/05 8/10/05 273

275 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 8/11/05 8/24/05 274

276 Install Flooring 5 days Preston 7/29/05 8/4/05

277 Casework Pipe Supports 3 days ISEC 8/4/05 8/8/05

278 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/9/05 8/29/05

279 Hood Connections/Vertical MEP Drops 15 days MEP 8/23/05 9/13/05

280 Cold Room 15 days ISEC 8/22/05 9/12/05

281 Bathrooms 48 days 6/21/05 8/26/05
282 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

283 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05

284 Install HM Frames 2 days W&W 7/7/05 7/8/05

285 MEP Rough ins 5 days MEP 7/11/05 7/15/05 283

286 Sheetrock 3 days JJ 8/2/05 8/4/05

287 Taping 6 days JJ 8/5/05 8/12/05 286

288 Painting 2 days A&B 8/15/05 8/16/05 287

289 Ceramic Tile 5 days TileWest 8/17/05 8/23/05 244,288

290 Set Countertops 3 days ISEC 8/24/05 8/26/05 289

291 Level 6 Cantilever (D to A line) 33 days 7/13/05 8/26/05
292 Frame Walls/Ceilings (excludes leave-out bay) 6 days JJ 7/13/05 7/20/05

293 MEP Rough-Ins 5 days MEP 7/21/05 7/27/05 292

294 Frame Remaining Soffits - C-line 3 days JJ 7/25/05 7/27/05

295 Sheetrock 3 days JJ 7/28/05 8/1/05 294,293

296 Taping 6 days JJ 8/2/05 8/9/05 295

297 Cable Tray 3 days Sasco 8/11/05 8/15/05 296,252
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298 Paint Walls & Open Ceiling 3 days A&B 8/16/05 8/18/05 297

299 Frame Man-Lift Leave Out Offices 4 days JJ 8/23/05 8/26/05 254

300 Level 1 84 days 6/1/05 9/28/05
301 Level 1 Corridor (L-C line) 84 days 6/1/05 9/28/05
302 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05

303 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

304 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05

305 Sheetrock 2 days JJ 7/18/05 7/19/05 304

306 Fire Tape 2 days JJ 7/20/05 7/21/05 305

307 Lower Level Electric (excludes lights) 5 days Sasco 8/10/05 8/16/05 264

308 Wire Pull (includes labs) 2 wks Sasco 9/9/05 9/22/05 265

309 Paint Prime Walls 4 days A&B 9/23/05 9/28/05 308

310 Labs/Offices (L to C-Line) 49 days 7/13/05 9/20/05
311 Sheetrock 6 days JJ 7/13/05 7/20/05

312 Taping 9 days JJ 7/18/05 7/28/05

313 Paint Prime Walls 3 days A&B 7/29/05 8/2/05 312

314 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 8/3/05 8/11/05 313

315 Lights/Diffusers/AFS Trim/Life Safety 10 days Sasco 8/2/05 8/15/05

316 Install Flooring 5 days Preston 8/5/05 8/11/05

317 Ceiling Tile-Perimeter & Devices 4 days Ireland 8/10/05 8/15/05

318 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 8/16/05 9/6/05 317

319 Hood Connections/Vertical MEP Drops 15 days MEP 8/30/05 9/20/05 318SS+10 d

320 Bathrooms 34 days 7/14/05 8/30/05
321 Set Plumbing Waste Carrier 5 days KDS 7/14/05 7/20/05

322 Frame Walls/Ceilings 6 days JJ 7/20/05 7/27/05

323 MEP Rough-Ins 7 days MEP 7/28/05 8/5/05 322

324 Set Countertop Supports 2 days Romak 8/4/05 8/5/05 323FF

325 Install Door Frames 1 day W&W 8/5/05 8/5/05 323FF

326 Sheetrock 3 days JJ 8/8/05 8/10/05 323

327 Tape 6 days JJ 8/11/05 8/18/05 326

328 Painting 2 days A&B 8/19/05 8/22/05 327

329 Ceramic Tile 5 days TileWest 8/24/05 8/30/05 328,289

330 Level 1 Shipping/Receiving 51 days 6/6/05 8/16/05
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ID Task Name Duration Resource
Names

Start Finish Predecesso

331 Overhead Electrical 8 days Sasco 6/6/05 6/15/05

332 Overhead Pumbing 4 days KDS 6/10/05 6/15/05

333 Install Lath/Stucco 3 days JJ 7/12/05 7/14/05

334 Stucco Finish/Cleanup Scaffold 1 day JJ 7/21/05 7/21/05

335 Set AHU 3 3 days CMI 7/22/05 7/26/05

336 Hook-up AHU # 3 15 days MEP 7/27/05 8/16/05 335

337 Elevator Installations 77 days? 5/9/05 8/25/05
338 Car #2 53 days? 5/9/05 7/22/05
339 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 7/7/05

340 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05

341 Complete Car # 2 0 days Otis 7/7/05 7/7/05

342 State Inspection 1 day Otis 7/15/05 7/15/05

343 Protect Cab Finishes 5 days R&S 7/18/05 7/22/05 342

344 Elevator #2 in use 0 days R&S 7/22/05 7/22/05 343

345 Elevator Door Smoke Curtain 1 day? PSI 5/9/05 5/9/05

346 Car #1 42 days? 6/28/05 8/25/05
347 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05

348 Hang Doors 4 days Otis 8/10/05 8/15/05 347

349 Frame Entrance Fronts & Soffits 7 days JJ 8/16/05 8/24/05 348

350 Elevator Door Smoke Curtain 1 day? PSI 8/25/05 8/25/05 349

351

352 UTILITY BUILDING/COOLING TOWER 77 days 6/3/05 9/21/05
353 Interior Improvements 77 days 6/3/05 9/21/05
354 MEP Wall Rough-In (behind sch.) 6 days MEP 6/3/05 6/10/05

355 HM frames 2 days W&W 6/17/05 6/20/05 354

356 Sheetrock 3 days JJ 7/18/05 7/20/05 355

357 Taping 7 days JJ 7/25/05 8/2/05

358 Painting 5 days A&B 8/3/05 8/9/05 357

359 Testing Systems Begins (covered in MEP Coord Mtng) 30 days MEP 8/10/05 9/21/05 358

360 Manlift 3 days 7/25/05 7/27/05
361 Remove Manlift 3 days Cabrillo 7/25/05 7/27/05

7/22
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